AMENDMENT SUMMARY
Brush Basin Emergency Improvements — at Spillway Outlet Channel — T8F01848
Contract No. 04-883 — William Kanayan Construction, License No. 360080

ORIGINAL CONTRACT APPROPRIATION: Emoﬂ
WMWEEM
FUND INCREASE - BOARD APPROVAL DATE : [ Nov 30 04] FUND INCREASE AMOUNT:
B % of % of § Contingency { Authorized
Approval | &t tem atFore | at Agreed Tt of All 5
o Nurrber Adustment{  Totel  { Oniginal Original {  Funa Contract
Date | Pricefs) | Acoount | Price(s) Approp. | 050 1, a p
AT Nov 30 04| 11,220.00 11,220.00 | 31.12% | 11,220.00 | 31.92% | 5,000.00 a7 275.00
A-2 (CCO U2) - - - .
— AT o5 - - g .
Total: | 11,220.00 Compiled:  Mov 1204 1324
** => Board approval required.
Maximum Director Authority: $ 5000
Remaining Director Autherity: s -
NOTES ON AMENDMENTS Working Days Added
- A-1 Adds 38 Conctete Biocks and 6 CY of Aggregate Base necessazy io complete project 1
A-2 {CCO 02)
A-3{CCO 03)
A4 [CCO G4)

A-5 (CCO 05)




